
 

SREL Contract 2  
(Seepage/Stability)  

 

Construction  
April 2021 - August 2022 

 
SREL Contract 3  
(Seepage/Stability)  

 
Construction 

March - December 2022   

 
Erosion Contract 1 

 

Informational Mailer 
 

Construction 
Summer 2022   

 
Erosion Contract 2 

 
Draft Supplemental EA/EIR 
Public Comment period is  

open through May 29, 2022 

 
Additional information can be 

found on our project web page at  
www.sacleveeupgrades.com 

 
*All Dates Subject to Change  

Highlights (last 30 days) 

Sacramento River East Levee (SREL)  

During the month of April we began demobilization/staging area restoration 
near Broadway wrapping up our 2021 construction effort and began 
degrade and cutoff wall for our 2022 construction. 

Sacramento River Erosion Contract 2  

Held a virtual public meeting to discuss the Draft Supplemental 
Environmental Assessment/Environmental Impact Report. The presentation 
discussed proposed work, environmental impacts, and answered 
questions. The presentation slides are posted at sacleveeupgrades.com, 
and the public comment period is open now through May 29, 2022.  
See document for details on how to submit comments.   

Project Webpage: 
www.sacleveeupgrades.com   

 
Sacramento District Homepage: 

www.spk.usace.army.mil 

 
Contact Information: 

For questions or concerns, please 
contact our Public Affairs Office at 

916-557-5100  
spk-pao@usace.army.mil 

Looking Ahead (next 30+ days) 
Current SREL Activity Update - What can I expect? 

Monday – Saturday 7am-6pm  
 
Garcia Bend Park Staging (Boat launch to remain open) 
 Haul trucks with levee fill starting to enter/exit area.  
 Material deliveries entering/exiting Garcia Park a few times per week 

throughout the life of the project. 
 
Sump 132 
 Deep Mix Method (DMM) batch plant operations. 
 Access point for material deliveries. 
 
Axios River Ct/North Point  
 Truck access point through mid-May. 
 Material deliveries entering/exiting a few times per week throughout the 

life of the project. 
**Axios will be busy through May.  Once SB cutoff wall operations begin 
(mid-May), trucks entering Axios will significantly be reduced until levee 
backfill operations begin in July. 
 
Pocket Rd Staging Area 
 Mobilizing batch plant. Batch plant operations mid-May to mid-July. 
 Mobilizing slurry pond operations. Pond operations mid-May to mid-July. 
 
7150 Pocket Rd Staging Area 
 Mobilizing SB pond operations. Pond operations mid-May to mid-July. 
 
Zacharias Park 
 This is the staging area and office location.  Very little truck traffic 

through Zacharias Park.  This area will mostly be for storing small 
supplies and for management space.  This area will be active throughout 
the life of the project. 

May 2022 

Question of the Month 

Information Resources:  

 
Haul truck traffic in the Pocket seems to cause significant vibration, and I’m worried it may damage my 
home. Can USACE add vibration monitor devices near my home?  

USACE is monitoring vibrations associated with the levee construction activities; however, these devices are only 
being placed at locations along the levee toe, or base of the levee, and within Garcia Bend Park parking lot where we 
anticipate greater potential for significant vibrations. We do not anticipate vibrations from truck traffic to approach our 
thresholds for allowable vibrations. Anyone who believes their property has damage from our project should submit a 
construction inquiry and concern form that can be found on our project web page at www.sacleveeupgrades.com 

https://www.spk.usace.army.mil/Portals/12/documents/civil_works/CommonFeatures/WRDA16/web/Sac-River-Levees/Erosion/SR-Erosion-Preconstruction-Mailer-Jan2022.pdf
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